

CONSTRUCTION LOOK AHEAD

Note: The Project work locations and description of activities explained below are dynamic and subject to change. Visit our Facebook page @BayParkConveyance for weekly and more frequent updates regarding project activities, locations, and lane closures. Call the 24/7 Project Hotline at (516) 252-6121 with concerns and questions. Text "roadwork" to "888777" to receive updates on County-wide daily road and lane closures.



PROGRESS SUMMARY

- Work is ongoing at the South Shore Water Reclamation Facility (WRF) and the Cedar Creek Water Pollution Control Plant (WPCP).
- Final roadway restoration is underway across Sunrise Highway.
- Hydrostatic testing, testing to ensure the pipeline meets Project plans and specifications, is ongoing along Sunrise Highway.
- Microtunneling is underway on the Bay Park alignment and is complete on the Cedar Creek microtunneling alignment.
- Backfilling and restoration activities are ongoing at various shafts sites.

SOUTH SHORE WRF UPDATES

- In November, crews will continue to install steel decking for the roof of the effluent diversion pump station.
- Once the pump station building is enclosed, crews will work on electrical and pump installation.

CEDAR CREEK WPCP UPDATES

- Crews continue work on the receiving tank structure.
- In the wet tap area, excavation is complete and work is progressing.



Pump Station Progress

MICROTUNNELING

In the immediate areas surrounding Bay Park and Cedar Creek shaft sites, residents will notice an increase in construction vehicles and crews. WBC will continue to monitor and control any potential noise, dust, vibrations, and settlement from construction activities. Unless otherwise specified, work activities are expected to occur Monday through Friday, between 6 a.m. to 5 p.m. Weekend work is expected in November.

BAY PARK

- Microtunneling**
- Microtunneling is complete from Bay Park Shaft 1 to Shaft 7 and from Bay Park Shaft 8 to Shaft 9.
 - Microtunneling is underway from Bay Park Shaft 8 to Shaft 7. The public will notice increased construction equipment and crew in the area of both shafts through November.
- Post-Microtunneling Activities**
- Ongoing at Bay Park Shaft 5 and Bay Park Shaft 9.
- Backfilling**
- Complete at Bay Park Shaft 1 and Bay Park Shaft 2.
 - Underway at Bay Park Shaft 3 and Shaft 4.
- Restoration**
- Ongoing at Bay Park Shaft 2.



Breakthrough at Bay Park Shaft 9

CEDAR CREEK

- Microtunneling**
- Microtunneling is complete from Cedar Creek Shaft 1 to Shaft 6.
- Post-Microtunneling Activities**
- Ongoing at Cedar Creek Shaft 3 through Shaft 6.
- Backfilling**
- Underway at Cedar Creek Shaft 2.
- Restoration**
- Lakeview Road has been temporarily restored near Cedar Creek Shaft 6 and Pit W and is now open to the public. Additional surface paving will be completed at a later date.



Cedar Creek Shaft 4 Construction Site




Lakeview Road



Cedar Creek Shaft 3

FINAL ROADWAY RESTORATION

For the duration of the Project, we ask for your cooperation adhering to traffic safety along work zone areas. Western Bays Constructors (WBC) is coordinating with New York State Department of Transportation (NYSDOT) to communicate lane closures on their Variable Message Signs (VMS). WBC is also communicating with Nassau County Traffic Management about weekly lane closures. The locations, dates, and hours of operation are shared with the public through in-person outreach, e-mails, and the Project's website and Facebook page. Unless otherwise noted, work will take place overnight Monday through Friday, from 9 p.m. to 6 a.m. During these hours, two eastbound lanes will be closed, and one eastbound lane will remain open. In addition, intermittent daytime work may take place and temporary single lane closures on Sunrise Highway may occur for short periods during the day to support construction and ensure the safety of the traveling public. WBC will continue to monitor and control any potential noise, vibrations, and settlement from construction activities.



Roadway Restoration Progress


- Roadway restoration is near complete at all roadway pit locations along Sunrise Highway.
- Additional activities including hydrostatic testing, line striping, and manhole and vent pipe construction continue.
- Pits A, D, O and P are off the roadway and restoration plans are underway.




Line Striping

 **24/7 Project Hotline**
(516) 252-6121

 **Website**
www.bayparkconveyance.org

 **Community Information Center**
265 Sunrise Highway
Rockville Centre, NY 11570
*By Appointment Only

 **Email**
bayparkconveyance@gmail.com

 **Facebook**
[@BayParkConveyance](https://www.facebook.com/BayParkConveyance)